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PROGRESS REPORT NO. 3

During the past six weeks, a very high level of activity has been reached on
the project. About 85% of the fabricated sheet metal parts for all airplanes
have been completed. Fuselage #1 is on schedule and will be removed from
the jig on May 20th or slightly sooner, as per schedule. Airplane #2 is
likewise on schedule, as is the static test fuselage.

Sealing of the leading edge, which was considered to be one of the most
difficult problems on the aircraft, has proceeded in a satisfactory manner,
utilizing highly skilled workmen and inspection. Several leading edges are
finished to the point of being pressure tested within the next week.

Main wing structures are being assembled. Difficulty with the flap mechanism,
due to inability to obtain the proper flap actuators, will necessitate building
two aircraft with the only available actuators and then changing to a redesigned
type. While the initial design will be satisfactory strengthwise, there will be
considerable play and deflection in the flaps, particularly on the ground.

The problem of oil cooling at altitude has necessitated the use of two very
large oil coolers requiring external air scoops, each having about 30 inches
of inlet area to provide for heat rejection at the very low indicated air speeds
involved. The heat regained from the coolers, however, will cancel the
drag of the scoops. It has also been found necessary to reject part of the oil
heat to the engine fuel to prevent water crystals from plugging the fuel filters
at altitude.

Discussions with the fuel suppliers indicate that a fuel can be provided which
will solve the boiling problem at altitude and which will be satisfactory down

to a fuel temperature of -67°F. It is not expected that fuel temperatures lower
than this value will be encountered by the airplane, but so little is known of the
operating conditions that it is considered advisable to provide the fuel heater
and not sacrifice air starting conditions'in an attempt to get a fuel of lower
freezing point.

Efforts are being made to accelerate the delivery of the 5th & 6th airplanes
ahead of the original schedule, as requested. The new schedule has been sub-
mitted in other correspondence.

The attached statement of financial expenditures shows the current cost
running under the predicted cost by about $150, 000 at the beginning of April.
This is in spite of the fact that the schedule position is excellent.
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A considerable amount of activity this month has gone into investigation of
base sites and requirements. The results of these studies will not be recorded
herein, but are known to the responsible people on the project.

During March, General LeMay visited this contractor and was given a
briefing on the aircraft and its capability. He was not shown the construction
in process but he seemed to be pleased with the basic concept.

The cockpit mock-up has been completed and a scanning lense provided in
place of a periscope, which solves one of the most difficult aircraft problems.

Major problems expected in the near future are:

1. Problems with the pressure suit.
Ability to have an operating base by July 15th of this year.
3. Ability to get underway with a program of training for the
maintenance and other personnel.

25X1

Clarence L. U6hnson
Chief Engineer
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The aircraft structural strength was demonstrated during
five flights of sirplane #341. The tests included V-G maneuvers
with flepe and eilerons faired snd also with flaps and ailerons
shifted to gust countrol; maximum speeds with fleos faired, with
flans shifted to guct contrsl and with 30° of landing flaps;
maxlmim sneeds with lending gear and sveed brakes extended; ysw
with 150 nounds pedal force and aileron rolls with a 50 nound
counle, 100 pound force, apnlied at tie control wheel,

The V-G maneuvers consisted of pnull-ups and nush-overs to

(j) stall or 1limit acceleratlion. These maneuvers demonstrated the
eirplane to the limits of the allowable V-n diagram for design
gross welght, Figure 1. As shown in the ficure, the maximum
negative G with gust control was -1.3 at 2018 knots. This develops
limit‘lpgd in the structure, since the lower line of the figure
represents one condition, 1.e., limit loed in the lower surface
of the wing.

The maximum sveeds with fleos faired end flaps shifted to

| (:) gust control are also shown 1n Fiquré 1. With fleps faired the
maximum sneed was 237 knots, 17 knnts faster than the 220 knot
placard speed. With gust control the meximum speed was 269 knots,
9 knote festrr than nlacsrd speed,

The sneed trekes were demonstrated to a maximum speed of 269
knots., The airvlene wss accelerated to 26L knots with the specd
brakes extended,. The brakes were then retracted and extended agsin
at 269 knots, |

The eirplane wss demonstrsted to 26l. knots maximum speed with
the landing geer extended &1d 11}7 knots maximum speed with 30° of
landing flaps.
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Airolsne Stmctural Demonstration. | Page 2

The atleron roll test was performed ty sterting from a L5°
bank to the left ond rolling into a U45° bank to the right. The
maneuver was performéd at 150 %nots with s 50 pound couple,lloo
nound force, aﬁplied at the wheel.

The yaw test was =nde at 253 knots. The sirplane was yawed
to the right while the rudder pedal force was graduslly increased
to & meximun of 150 nounds.

- The strusursal demonstretion tests are summarized in the

followins tabuletions.

STRUCTURAL DEMONSTRATION SUMMARY

FLAPS & AIL:RONS FAIRED

Correct IAS-

Might Knots G's Maneuver
35 . 86 +1,0 1 G Stell.
117 +1.86 Accelerated stall
159 +2.6 V-g
216 +2.6 Vag
220 1.0 V-g
11 -0.9 V-g
103 ~0,.6 Veg
237 +1,0 Max, speed
hl 147 +1,0 Max. sveed with 30° wing flaps
L7 150 +1,0 Roll with 100# wheel force
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- ‘ Airolane Structural Demons tratlon. 7 Page 3
Structural Demonstration Summery (Contd.)

FLAD° & AILIRSONS SHIFTED TO GUST COUTROL ON
Correct IAS-

Flight Knots G's @gneuveg
37 92 1.0 1 G Stall
130 1,92 Accelerated stall
180 2.9 V-g
213 3.15 V-g
250 3.6 V-g
1 218 1.3 Vg
(j 269 1.0 Max. sveed with speed brakeq
extended
263.5 1.0 Max, speed with landing gear
down.
19 253 1.0 Yaw with 150# pedal force.

Rudder angle 2.2° right.
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